



SOUTHERN AFRICAN DEVELOPMENT COMMUNITY

File ref. no.: 18/3/7 C

2016-09-23

SIRESS OPERATIONAL NOTICE: 011/2016

SIRESS VERSION IV IMPLEMENTATION

Dear SIRESS Participant,

Participants should take note that the SIRESS Version IV implementation is scheduled to go live on Monday, 22 November 2016.

The SIRESS Version IV introduces new changes functionality and enhancements to the core SIRESS RTGS and SIRESSWeb application in order to keep abreast with the market requirements and regulations. Refer to the **Annexure A** for the applicable new functionality and enhancement.

Participants will be advised in due course regarding the details of the project activities and timelines. The key deliverable or milestone dates are thus as follows:

Milestone	Due date
User acceptance of the system	2016-10-26
Participant training	2016-10-24
Participant testing	2016-11-07
Go live	2016-11-22

Any queries in this regard may be directed to the SIRESS Customer Support Centre; Telephone No.: +27 12 313 4622 / e-Mail address: SIRESS-CSC@resbank.co.za

Kind regards,

Magedi-Titus Thokwane
SIRESS OPERATIONS
SOUTH AFRICAN RESERVE BANK

SIRESS Customer Support Centre
 Telephone No +27 12 313 4622 / Email address SIRESS-CSC@resbank.co.za